
South Florida Water Management District

Everglades Construction Project

MONTHLY CONSTRUCTION PROGRESS REPORT

Rev 4/7/99

(Note:  This report is prepared for project progress monitoring purposes)

Report Date: 6/30/99 Reporting Period: 5/26/99 to 6/25/99
Project: STA5 Discharge Canal Engineer of Record: Burns & McDonnell
Contract No.: C-E504 Contractor: Team Land Development Inc.
Description:
Construction of Discharge Canal, Perimeter Levee, Exterior Levee, Seepage Collection Canal, Inflow Mound & Access
Bridge

Project Progress Summary
Scheduled Percent Complete Dollars:
(From Approved Baseline Schedule)

100.00% Actual Percent Complete Dollars:
(From Current Updated Schedule)

100.00%

Scheduled Percent Complete Time:
(From Approved Baseline Schedule)

100.00% Actual Percent Complete Time:
(From Current Updated Schedule)

100.00%

Original Contract M/WBE Goal (%): 19.00% Original Cont. M/WBE Attained to Date (%): 13.53%
Projected M/WBE at Completion (%): 19.00%

Project Data
Contract: Payment Status:

Date of Contract: 6/26/98 Paid to Date: $3,390,484.00
Contract Start Date: 6/26/98 Current Retainage Held: $171,774.00
Contract Completion Date: 6/25/99 Outstanding Payments: $0.00
Liquidated Damages: $/day $1,000.00 Value Cur. Stored Materials: $0.00

Contract Schedule Status: Financial Summary:

Actual Start Date: 6/26/98 Original Contr. Amount: $3,435,484.00
Approved Comp. Date: 6/25/99 Change Orders Approved: < $45,000.00 >
Cur. Est. Comp. Date: 6/24/99 Rev. Cur. Contract Amt. $3,390,484.00
Approved Contr. Time: 365 days Change Order Percent: -1.31%

Pending Modifications: $0.00
Time Ext. Requested: 0
Time Ext. Approved: 0 Pending Rev. Contract Amt.: 0
Time Ext. Pending: 0

Remaining Contract Contingency: $0.00
Last Sch. Update: (Date) 6/24/99
Ahead (Behind) Sch.: (Days) 1
Contr. Time Used: 365

Financial Exceptions and Comments:
None.
Schedule Exceptions and Comments:
None.
Project Resident Engineer’s Comments:
None.
Name: Allen Champagne Signature: Signature on File


